# Delivery Portfolio Intelligence Report

Generated: 22 Apr 2026, 11:18 AM  Coverage: 30 Projects  Health 0/100 (Critical)

| Total Projects | Avg Progress | High Risk |
|---|---|---|
| 30 | 64% | 11 |

| Medium Risk | Low Risk |
|---|---|
| 9 | 10 |

## Executive Insights

- 25 active projects: 44 % high-risk (11), 36 % medium-risk (9), 20 % low-risk (5)
- Average progress across active work: 64 % (above 50 % target)
- 10 projects are lagging (≤50 % progress), led by Operational Efficiency (30 %) and Supply Chain Optimization (35 %)
- Top velocity this week: AI Dashboard (+15.7 % weekly), Power BI Migration (+7.5 %), Supply Chain Optimization (+7.15 %)
- Blocker hotspots align with high-risk items: AI Dashboard (14 blockers), Compliance Reporting, Financial Risk Model, Fraud Detection System, Power BI Migration, Retail Insights, Supply Chain Optimization (each 7 blockers)
- Development effort is concentrated among 8 contributors delivering ~14 % weekly progress each; 56 updates recorded in the last week
- **Health statement:** Overall progress is solid, but almost half the active portfolio is high-risk and many high-risk projects face significant blockers, so targeted remediation on lagging, high-risk projects is required.

## Risk Concentration




## Top Watchlist

- **Operational Efficiency** - High risk, 30% complete
- **Supply Chain Optimization** - High risk, 35% complete
- **Compliance Reporting** - High risk, 35% complete

- **AI Dashboard** - High risk, 40% complete
- **Financial Risk Model** - High risk, 42% complete
- **Fraud Detection System** - High risk, 45% complete
- **Data Quality Monitoring** - High risk, 46% complete
- **Churn Prediction Model** - High risk, 48% complete

## Project Portfolio Detail

Sorted by Lowest Progress

| # | Project | Owner | Status | Risk | Progress |
|---|---|---|---|---|---|
| 1 | Operational Efficiency | Noah | Active | High | 30% |
| 2 | Supply Chain Optimization | Raj | Active | High | 35% |
| 3 | Compliance Reporting | Amelia | Active | High | 35% |
| 4 | AI Dashboard | Sarah | Active | High | 40% |
| 5 | Financial Risk Model | Isabella | Active | High | 42% |
| 6 | Fraud Detection System | Amit | Active | High | 45% |
| 7 | Data Quality Monitoring | Alexander | Active | High | 46% |
| 8 | Churn Prediction Model | Benjamin | Active | High | 48% |
| 9 | Customer Segmentation | Chris | Active | Medium | 50% |
| 10 | Customer Experience AI | Ethan | Active | High | 50% |
| 11 | Demand Forecasting AI | Henry | Active | Medium | 52% |
| 12 | Retail Insights | Anna | Active | High | 55% |
| 13 | Cloud Migration BI | Lucas | Active | Medium | 55% |
| 14 | Ad Campaign Analytics | Harper | Active | Medium | 58% |
| 15 | Revenue Insights | Olivia | Active | Medium | 60% |
| 16 | Product Performance Analytics | Ava | Active | Medium | 63% |
| 17 | Sales Forecasting | Emily | Active | High | 65% |
| 18 | Logistics Dashboard | Arjun | Active | Medium | 68% |

| | | | | | |
|---|---|---|---|---|---|
| 19 | Risk Management Dashboard | Evelyn | Active | Medium | 69% |
| 20 | Power BI Migration | John | Active | Medium | 70% |
| 21 | Workforce Planning | Mia | Active | Low | 72% |
| 22 | Sales Pipeline BI | Michael | Active | Low | 74% |
| 23 | Inventory Dashboard | Daniel | Active | Low | 75% |
| 24 | Vendor Analytics | Charlotte | Active | Low | 77% |
| 25 | HR Dashboard | David | Active | Low | 80% |
| 26 | Budget Planning Dashboard | Logan | Completed | Low | 100% |
| 27 | Finance Analytics | Mike | Completed | Low | 100% |
| 28 | Marketing Analytics | Sophia | Completed | Low | 100% |
| 29 | Executive KPI Dashboard | James | Completed | Low | 100% |
| 30 | Procurement Analytics | Liam | Completed | Low | 100% |

Data sources: RAG project corpus + developer daily updates